N90845.AR.000664

New York State Department of Environmental Conservation -

Division of Environmental Remediation, Room, 11" Floor
625 Broadway, Albany, New York 12233-7015 v
Phone: (518) 402-9620 « FAX: (518) 402-9557

e, Erin M. Crotty
Website: www.dec state.ny.us Commissioner

July 12, 2002

RE: Northrop Grumman, NWIRP & Hooker Ruco Sites,
Nassau County Site Nos. 1-30-003A & B, 1-30-004.

Distribution:

Conestoga Rovers Associates (CRA), on behalf of the OXY Glen Springs Holding Corporation,
made a presentation of the status of the OXY Hooker Ruco Site at the June 26, 2002 Technical Advisory
Committee meeting. A copy of this presentation was sent the New York State Department of Environmental
Conservation (NYSDEC). The NYSDEC has, in turn, made copies of this presentation and is distributing
it accordingly.

If you have any questions, please contact me at (518)402-9620.

Sincerely,

N

Steven M. Scharf, P.
Project Engineer
Bureau of Eastern Remedial Action

Division of Environmental Remediation
(Distribution5.wpd)

c/wlenc: J. Molloy, H2M/G. Loesch, H2M
T. Maher/R. Burns/K. Wenz, Dvirka & Bartilucci
B. Gilday, NYSDOH
J. Lovejoy, NCDH
T. Kelly, NCDPW L
J. Colter, NAVFAC, Northern Division 4
D. Stern ARCADIS

c/w/ofenc: S. Quadr, USEPA-NYC
J. Cofman, Northrop Grumman
S. Whyte, OXY Glen Springs Holdings
J. Kay, CRA



- GLENN SPRINGS HOLDINGS, INC.
OXY

W’ 2480 Fortune Drive, STE 300 - Lexington, KY 40509
Stephen A Whyte Telephone (859) 543-2151
Vice President, Operations FAX (859) 543-2171

June 27, 2002

Mr. Syed Quadri
Western New York Remediation Section

Emergency and Remedial Response Division E @ E H “\\// E o
United States Environmental , Protection Agency D - | !
Region Il
290 Broadway, 20th Floor JuL -9
New York, NY ~
10007-1866

BUREAU QF EASTERN

REMEDIAL ACTION

Dear Mr. Quadri:

Re: GSHI Presentation for June 26, 2002 TAC Meeting
Hooker/Ruco Site, Hicksville, New York

Pursuant to your request of June 26, 2002, please find attached a copy of the presentation given by Steve
Whyte and Jim Kay during the TAC Meeting held on June 26, 2002.

Please contact me at (859) 543-2151 or e-mail steve_whyte @oxy.com if you have any questions.

Sincerely yours,

Steve Whyte
Project Manager

KDS/rcc/6883/108
Encl.

c.c. K. Lynch (USEPA)
S. Schart (NYSDEC)
J. Cofman (Northrop)
L. Leskovjan (Northrop)



TAC MEETING
HOOKER/RUCO SITE

HICKSVILLE, NEW YORK
JUNE 26, 2002

6883Pres-June-26-2002
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SITE PLAN

Hooker/Ruco Site, Hicksville, New York
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OWNERSHIP HISTORY

Rubber Corporation of America
— 1945 to 1965
Hooker Chemical Corporation

— 1965 to 1968
OxyChem (Occidental Petroleum Corporation)
— 1968 to 1982

Ruco Chemical Corporation

— 1982 to 1998

Ruco Polymers, a subsidiary of Sybron Chemicals, Inc.
— 1998 to 2000
Bayer Corporation

— 2000 to date
Facility Closure Announced in March 2002

6883Pres-June-26-2002



Discussion Items

OU-1 On-Site Soil Remedial Actions

OU-2 On-Site PCB Soil
— Completed March 1993

OU-3 Off-Site Groundwater

— Plume Delineation

— Biosparge Testing

Northrop GP-1/GP-3 Water Treatment System
Modification Activities

6883Pres-June-26-2002



OU-1 On-Site Soil Remedial Actions

* Former Drum Storage Area:

— Removal and Off-Site Disposal of Soils with
Chemicals above Criteria (300" tons);

* Completed January 2002
* MW-E Area:

— Monitored Natural Attenuation for VOCs;
 Sump I:
— Soil Flushing and Monitoring.

e System Installed

* Flushing

— Semi Annually (Year 1)
— Annually (Years 2-3)

e First Flush - August 2002

6883Pres-June-26-2002
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OU-1 REMEDIAL ACTION
Hooker/Ruco Site, Hicksville, New York
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Hooker/Ruco Site, Hicksville, New York

TCE PRESENCE IN GROUNDWATER (>5 ug/L)
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OU-3 OFF-SITE GROUNDWATER
INVESTIGATIVE ACTIVITIES

o Further Delineate VCM Subplume:
— Phase I - Underway

o Installed 12 monitoring wells at 8 locations
(MW-58 to MW-64 and MW-60);

e Collect and analyze groundwater samples
(June to August, 2002)

— Phase 2 - Begin in October
e Install 2 additional injection wells
e Install 6 vadose zone monitoring wells.
e Install 1 additional monitoring well

6883Pres-June-26-2002
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AIR STACK TO
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A STEAM FOR
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| WaATER
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(EXISTING) CARBON CARBON FOR
(EXISTING) VINYL CHLORIDE POLISHING
(UPGRADE)

L |
GP1  GP-3

EXTRACTION WELLS
(EXISTING)

- VAPOR CARBON TREATMENT UPGRADE
CRIA Hooker/Ruco Site, Hicksville, New York
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DATE 2001 2002

2003 2004
ACTIVITY seP | ocT | Nov| DEC| JAN | FEB | MAR| APR | MAY | JUN | JUL |AUG | SEP | 0CT |NOV | DEC | JAN | FEB |MAR | APR | MAY | JUN | JUL | AUG | SEP |OCT|NOV| DEC | JAN | FEB |MAR| APR | MAY

A) OU-1 REMEDIAL ACTION

s RA CONSTRUGTION/EXCAVATION « = + = <« =+ =« =« = v o S N
« RA IMPLEMENTATIONREPORT + -+ = » = =+ o o n v v v oo v afe o afenn ko
CEPAREVIEW « - ¢ ¢ v v v v s v i e e e e P A I (T T A
eFLUSHSOIL - « « « c v v s s s s 6o v o et o e o s o T L e T A T I I P TR (ORI Tt B PN RIEEEY TEIES DR P S SR ISR RSN DN DR (SRR IV (P
o MONITORING FORSOILFLUSHING « - -+« + « « ¢ o s o v v o s 5

B) NORTHROP GP-1 / GP-3 TREATMENT SYSTEM MODIFICATION

« ISSUED FOR CONSTRUCTION DOCUMENTS PROVIDED + - - - - ) TR EER A 3
TO CONTRACTOR

» CONTRACTOR SUBMITTAL PREPARATION/ - -« = » = - =+« » - R R
EQUIPMENT PROCUREMENT

o SYSTEM CONSTRUCTION + « « = = + o s e o i o n v v o v s

« SYSTEM STARTUP /SHAKEDOWRN = « « « = + s oor s o x o o s 1

s SYSTEMOPERATION + « = ¢ =« = s s v v 0 o o s 0o v o s e

-  OU-1 REMEDIAL ACTION AND
_ | | | "~ OU-3 PREDESIGN ACTIVITIES SCHEDULE
CRNY, | Hooker/Ruco, Hicksville, New York

06883-00(PRES011)GN-WAQ006 JUN 14/2002




DATE 2001 2002 : 2003 2004

ACTIVITY SEP | OCT | NOV| DEC| JAN | FEB | MAR | APR | MAY | JUN {JUL |AUG | SEP | OCT |NOV | DEC | JAN | FEB [MAR | APR | MAY | JUN | JUL | AUG|SEP |OCT|NOV| DEC | JAN | FEB |MAR| APR|MAY

C) OU-3 PREDESIGN ACTIVITIES

« EPA CONDITIONAL APPROVAL OF SCOPE OF ACTIVITIES - - - - +|- ok

« REVISED OU-3 PREDESIGN ACTIVITIES SCOPEOFWORK - - « - +|+ - mmasmanmms u

e EPAREVIEW/APPROVAL - « « « « « « - I B T I I

« PROCURE WELL INSTALLATION CONTRACTOR « - - - + - « « « R K|

« PROCURE ACCESS AGREEMENTS - + ¢« + « - « - v v v v v v o s . :

« INSTALL NEW MONITORING WELLS (MW58 to MW64 and MW66) - -
« SAMPLE AND ANALYZE NEWWELLS - « « « - -« -« v o0 ot

« SUBMIT EVALUATION OF RESULTSINCLUDING « + « « + « » « « » P P A S N S e I

PROPOSED GROUNDWATER MONITORING PROGRAM
,EPAREV'EW ..... R L W s o) s e afs « afa s o s i B o a 4 v a w5 sf= s els o ¢ Eos o2 b oo ¢ 4 o SN
» INJECTION TEST EXISTING WELLS (1)
« PROCURE EQUIPMENT / MODIFY WELL HEADS - - « « « » « + « e ———————

« TESTWELLMW52S - = -« - - v v v e vt SRR B T e e S A
¢« TESTWELLMWS2l =« « « v« vt o s v o o o v v v s s 0 vn s s B T L N T P A

« DETERMINE BASELINE CONCENTRATIONS (E1, F1,i1,+ « - « - - 4 A RIS EEEERS PR SR SRR IEER N I |
MWS50J1, K1, AND P1)

e TESTWELLMWSEOJZ + « + = « = » = s v o v v st v v e v a cna s B e P T T ! N I
e TESTWELLMWSEODT - = = = « = = =+ =+ x v v e et o e n e B R P T I [ P
« PRELIMINARY TESTINGMWS0DZ = « + « = » » 2« =+ s s s« o & B L e Y Pty PR S
e TESTWELLEZ - « ¢« o v v o v e et e s e e e e e s B N T A T e
o TEST WELL MWBODZ2 (DAP) « + « « = ¢+« o v v v v v v e v v o L e B P N R T
CTESTWELLKZ « + ¢ o v v o v s n m e v e n e a v a v e e v s B L I e T T e I e

¢ TESTWELL MWE2D ~PROPANE « « = « « ¢ ¢t v vt 0 v o v tie s FR T P T I T PO O I e
-SUGARBYPRODUGCT - « « + e v « « =« « + « T o S e O A R Y F s

.PREPAREANDSUBM}TEVALUAT‘ONOFRESULTS. ....... [ S T S . s o o af & 8 sfs 6 ol w o w ls .‘- - A
« INSTALL MW6S, INJECTION AND VADOSE ZONE WELLS - - « - - - e
» TEST NEW INJECTION WELLS AAND B -« « =+« + » » + + « « - cee e
« PREPARE AND SUBMIT EVALUATION OF RESULTS « « « + « « - | c
. EPA REV'EW @ e & 8 & 3 & b ox s ® & 4 a 3 ® s ox oa & 1 e e 2 o
« RESPOND TO EPAGOMMENTS « « « « « « « v o oo v v e ns -
« PREPARE SCOPE OF FINALREMEDY « « « « « « « + + v« « + - Y P
.EPAREV!EW....» ....................... T B T
« PREPARE DRAFT FINALDESIGN + + + « « v o s v v v v v oo s
CEPAREVIEW - » ¢ c 6t vt e et e e
« RESPOND TOEPACOMMENTS « « « + « + ¢ o v v v o v e o S N
« PREPARE EINALDESIGN « « + » =+« v ot v ot een e v u e
« CONTINUE TO OPERATE AND EVALUATE + + + + = = = ¢+« » &

(1) TIMING OF ACTIVITIES MAY BE SUBJECT TO CHANGE

DUE TO WEATHER CONDITIONS . | | ~ OU-1 REMEDIAL ACTION AND
' . ' OU-3 PREDESIGN ACTIVITIES SCHEDULE
Hooker/Ruco, Hicksville, New York

RN

06883-00(PRES011)GN-WAO006 JUN 24/2002



OU-3 OFF-SITE GROUNDWATER
BIOSPARGE INJECTION

* Currently completing Injection Tests at 6 wells
— air

— helium tracer

* Performing injection tests at 2 wells with Enhancements
— Diammonium Phosphate

— Propane
— Sugar By-products

* Evaluate Data/Develop Injection System
* Set up and Operate Injection System

6883Pres-June-26-2002



NORTHROP GP-1/GP-3 WATER
TREATMENT SYSTEM MODIFICATION

* Construct Two Supplemental Carbon Beds;

* Connected to vapor exhaust from N orthrop
system;

* Design/Construction completed in < 1 year

* Startup/Shakedown - Underway

— Started week of June 20,‘ 2002
— Fully operational in July

6883Pres-June-26-2002
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